

Index

for

Project Management – Multi-perspective Leadership by Hans Mikkelsen & Jens Ove Riis

A

Activities 387
Activity and time control 489
Agile and Lean project management 104
Agile company development 260
Agile portfolio management 263
Agile project management 401
Agile projects 263
Agile resources 264
Ambition, level of 62
Anchorage in the user organization 124
Anchoring the project, Participants in 126
APM BOK (UK) project management 299
Application and operation of the project result 81
Authority of the project group 149

B

Benefit goals 316
Budget 530
Budget control 531
Business case 320
Buyer-supplier situation 137

C

Capacity calculations 527
Cause-and-effect diagram 545
Challenges for projects 275
Challenges, Pro-active action against 59
Change management 127
Change process 40, 76, 377
Circular working mode 22
Circular work pattern 166
Closing the project 102
Communication plan 164, 451
Communication system 212
Competency center 265
Competency organization 140, 177
Competency requirements 190
Complexity 57, 83
Complexity, Handling project 168
Concept-based approach 365
Concept thinking 168
Configuration management 572
Conflicts 439
Consumption of supplies 226
Content and scope 60
Contract administration 539
Contracting 538
Contract management 231
Control file 353
Control functions and processes 201

Control meetings 429
Control of product and quality 215
Control of results 214
Control of utility value 214
Control system 232
Controlling the complex project 210
Cooperation in the project team 150
Cooperation on the project 123
Cooperation with interested parties 160
Cooperation with norm-setting parties 164
Cooperation with the resource organization 162
Cooperation with users 161
Cooperation, Norms for 149
Coordination and control schedule 384
Co-play – Action and response in the group 148
Cost control 230, 529
Cost estimation 529
Course of action as decisions 88
Course of action 82
Course of action as a change process 92
Course-of-action models 84, 361
Create value 50
Critical chain 493
Cyclogram 496

D

Decision part of the project organization 116
Decision process 164, 446
Decision tree 331, 544
Design for value 568
Design to cost 569
Deviation report 521
Development portfolio, Forming a 244
Dialogue, models for 169
Documentation 213

E

Elevator model 167
Continuity, Ensuring 136
Entrepreneurial/business perspective 86
Environments, Dynamic and complex 271
Environment, Processes dealing with the 81
Estimating resource effort 525

F

Facilities and work conditions 226
Failure modes and effects analysis 570
Fields of tension 169
Financial control 226
Financing the project 231
Five-by-five model 18
Five elements of cooperation 150
Forming the project 60
Forward-oriented follow-up 208
From strategy to projects 255

Functions, Description of 548

G

Gantt chart 495

Gap analysis 548

Global project group 271

Goals/means tree 542

Group development, Stages in 172

Group values 172

H

Holism and details 167

Holistic project planning 94

I

Idea land 246

Imposed effects 568

Imposed effects and value thinking 216

Influence in the project organization 127

Influence tree 542

Information system 259

Integration or subcontracting 153

Interaction with the company organization 422

Interconnected world 271

Interested parties, analysis of 308

Interested parties – Stakeholders 20

Interfaces between work groups 151

Interrelationships among development projects 241

IPMA competence baseline 300

Issue management 214, 508

Iterative development 374

Iterative process 88

J

Joint venture and network 138

L

Launch meetings 428

Leadership is learned on the job 189

Lean project management 207

Learning 63, 173, 452

Learning, Individual and collective 176

Life cycle cost 568

Limited rationality 164

Line of balance 514

Logical framework 554

M

Management attention 160

Management contribution 124

Management of development initiatives – Orchestration forms 248

Management processes 82

Management report 522

Managers of change 125

Maneuverability 102, 203

Manning the project team 418
Materials control 226, 537
Meeting minutes 430
Meetings 156, 428
Milestone planning 388
Milestone report 521
Milestones 386
Mission 63
Multi-disciplinary cooperation 154
Mutual interplay 136
Myriad of development projects 237

N

Need and solution, Description of 215
Network planning 500
New participants during the project 134

O

Opinion makers 126
Organizational forms 137, 272
Organizational perspective 86
Organization with several partners 137
Ovalogram 544

P

Parallel streams model 371
Parallel projects, Organizing 140
Performance measurement 517
Personal leadership 189
Phase model 88
Phase model (standard) 91
Pictures, create shared in workshops 168
Planning and control office 264
Planning course of action 95
Planning dilemma 97
Planning events 95
Planning model 336
Planning process 336
Planning workshop 399
PMBOK project management 299
Political environment 38
Political perspective 87
Portfolio 239
Portfolio, Planning and control of a 249
PPSOP model 52
Program, Prepare a 255
PRINCE2 300
Prioritizing a portfolio of development initiatives 241
Problems and needs, analysis of 542
Problem matrix 545
Product goal 317
Product objectives 51
Product/system process 76
Product/system specification 558
Professional contribution 123

Program 251
Program management 251
Program management, Organizing the 257
Progress curve 514
Progress measurement 510
Progress, Monitoring 222
Project 16
Project accounts 533
Project's architect 119
Project challenges 302
Project charter 351
Project complexity 304
Project control 201
Project control culture 206
Project control file 212
Project costs and budget 228
Project environment 20
Project goal 315
Project info-room 213, 504
Project leader's competency 471
Project leadership 181
Project leader's plan 482
Project leader's role 464
Project logbooks 508
Project management 21
Project management and change management 187
Project management as a profession 287
Project management authority 188
Project management functions 299
Project management report 210
Project management role shifts through project phases 192
Project manager's career 194
Project manager's task 184
Project neighbors 164
Project office 264
Project organization, Arranging the 414
Project organization, Designing a 130
Project organization, Development and adjustment of the 134
Project organization, Dismantling the 137
Project organization, Management part of the 114
Project organization matures 170
Project organization, Pattern of a 112
Project organization, Planning the 130
Project organization, Working part of the 118
Project participants 120
Project plan 351
Project portrait 30, 294
Project processes 75
Project room 155
Project scorecard 522
Project structure 354
Project task 19, 49, 53
Project task, Processes related to the 76
Project task structure 83
Project testimonial 212

Q

Quality assurance 561
Quality function deployment 565
Quality management 217

R

Recognition 63
Reference groups 162
Reflection and experimenting 175
Relationship diagrams 544
Resource consumption, Monitoring 225
Resource control 224, 524
Resource load 526
Resource planning 224
Resources 21
Risk analysis 326
Rolling work planning 489

S

Schedule 388
Scheduling 221, 493
Scope and configuration 215
Solution concept 324
Speed 223
Sponsor 124
Stakeholder expectations 53
Stakeholders 160, 308
Start of the project 102
Status report 520
Steering committee's 159
Step-wise development 373
Strategy and development projects 247
Success criteria 53
Successive calculation 530
SWOT analysis 331

T

Tacit and explicit knowledge 175
Teamwork 433
Technical perspective 86
The system concept 551
Time and work control 220
Timebox approach 373
Time sheet 527
Top management is also leading 195
Tree diagrams 542
Trend curve 513
Trends in project conditions 270
Trust and control 132

U

Uncertainty 55
Uncertainty and complexity, Reactions to 65
Uncertainty and risk 326

Utility goals 63
Utility values and benefits 557

V

Value analysis 569
Version stages 374
Vision 63
Visualization and experience 168

W

Waterfall model 362
What-if plan 331
Work intensity 156
Work meetings 428
Work paths 384
Work patterns 150
Work planning 220
Works council 162
World outside of the project 64